



CITY MANAGER
D. Wayne O'Neal

CITY CLERK
Kelly Dolland

City of Fraser

A Centennial Community

MAYOR
Michael Carnagie

MAYOR PRO-TEM
Kathy Blanke

COUNCIL
Patrice M. Schornak
Yvette Foster
Michael Lesich
David Winowiecki
Suzanne Kalka

August 2, 2019

MASONIC BOULEVARD RESURFACING PROJECT PROGRESS NOTICE

Work on this project had been tentatively scheduled to begin the week of July 8, 2019; however, due to unforeseen scheduling conflicts, the start of construction has been delayed until mid-August. While the start of work has been delayed, we still expect the project to be complete by mid-October 2019. Additional notification will be provided in advance of any construction activities with a more detailed start date.

Please direct any questions to the Department of Public Works at (586) 293-2001.

Very truly yours,

CITY OF FRASER

Nick Schaefer
Interim Superintendent of Public Works